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Ms. Anna MarieCook
U.S. EPA
RegionIX
75 HawthorneStreet, (SFD-8-3)
San Francisco,CA 94105-3901

Dear Ms. Cook:

Subj: REQUEST FOR EXTENSION, OPERABLE UNIT 2B, SITES 3, 4, 11, AND 21, DRAFT
FEASIBILITY STUDY REPORT,ALAMEDA POINT,ALAMEDA, CALIFORNIA

In accordance with the Alameda NavalAir Station Federal FacilityAgreement, Section 14,
and with your approval in your voice mail of August 25, 2005 to Ms. Glenna Clark, the Navy is
requesting a 45 day extension on the submittal date for the Operable Unit 2B (OU-2B) Sites 3,
4, 11, and 21 Draft Feasibility Study (FS) Report.

Based on the Site Management Plan, of August 23, 2005, the OU-2B Draft FS was
scheduled for submittal on September 13, 2005. With the extension, the new submittal date
would become October 28, 2005. All due dates of future OU-2Bdocuments would also be
delayed by an additional 45 days.

If you have any questions or comments, please call Ms.Glenna Clark at (619) 532-0951 or
Mr. Thomas Macchiarella at (619) 532-0907.

Sincerely,

":_K THOMAS L. MACCHIARELLABRAC EnvironmentalCoordinator
By direction of the Director

Copy to
Ms. Marcia Liao
Department of Toxic Substances Control
700 Heinz Avenue, Suite 200
Berkeley, CA 94710

Ms. Judy Huang
Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612
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Mr. Peter Russell
Russell Resources, Inc.
950 Northgate Drive,Suite 313
San Rafael CA 94903

Ms. Debbie Potter
Alameda Reuseand RedevelopmentAuthority
950 W. Mall Square, Building 1
Alameda Point
Alameda, CA 94903

2


